

Financials Incode 10 Implementation Timeline

	Week 0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32
Data Submission	Client																																
Data Review		Tyler																															
Chart of Accounts					Remote Tyler/Client																												
Setup Weeks/ Instructor Led Training													On-Site Tyler/Client																				
Conversion Analysis/ILT																Remote Tyler/Client																	
Client Data Review																							Remote Tyler/Client										
Parallel Payroll/UAT																								On-Site Tyler/Client									
Gap for Payroll																										No Activity							
On-Site Go-Live																																On-Site Tyler/Client	