

Financials Incode 10 Implementation Timeline

	Week 0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	
Data Submission	Client																																	
Data Review		Tyler																																
Chart of Accounts					Remote Tyler/Client																													
Setup Weeks/ Instructor Led Training													On-Site Tyler/Client																					
Conversion Analysis/ILT																	Remote Tyler/Client																	
Client Data Review																							Remote Tyler/ Client											
Parallel Payroll/UAT																								On-Site Tyler/ Client										
Gap for Payroll																										No Activity								
On-Site Go- Live																														On-Site Tyler/Client				