

Utility Billing V.X Implementation Timeline																						
	Week 1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
Convert Uploaded Data	Tyler																					
Configuration and Setup							Tyler/Client															
Conversion Work								Tyler														
Conversion Analysis/Instructor Led Training										Tyler/Client												
Conversion Review													Client		Tyler							
Instructor Led Training																Tyler/Client	Tyler/Client					
User Acceptance Testing																		Tyler/Client				
Finalize Conversion																				Tyler		
On-Site Go-Live																						Tyler/Client